

AI_Smart_Personalization_Platform – 6-12 Month Roadmap

Months 1-3

Data pipeline setup, stakeholder alignment, MVP AI model.

Months 4-6

A/B testing, dashboard integration, bias testing.

Months 7-9

Scale infrastructure, advanced ML features.

Months 10-12

Global rollout, automation, optimization loops.